

























































































SH1 Belfast to Pegasus and Woodend Bypass

High level overview

Problem statement:

Project description:

The Belfast-Pegasus area experiences significant travel delays
as well as severance, safety and access issues, especially in
Woodend township.

A 9km, four laned, extension of the Christchurch Northern
Motorway to Pegasus, bypassing Woodend, including 3 grade
separated interchanges and 2 underpasses. B2P also includes
revocation of ~5km of the existing SH1.

Delivery method and funding source:

Pre-implementation start date | 2024/25

Staged approach, traditional form of contract and open
tender. NLTF funded with a tolling option.

Indicative Construction start date:

Completion date:

Interaction with other projects and alternative funding arrangements:

Interaction with other projects: N/A
Alternative funding arrangements: tolling

Key information

Impacts and benefits:

Travel time and reliability benefits: $694m

Active mode benefits: $6.9m

Safety benefits: $32.5m

Reduction from 21,000 vpd (3,000 trucks) to 8,000 vpd (300

trucks) through Woodend
BCR (P50): | 2.3 *

BCR incl. WEBs (P50-P95):

~N)

Risks:

Cost estimigi#

Ministry comment:






