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cc Hon Dr Megan Woods
Minister of Housing

CITY CENTRE TO MĀNGERE LIGHT RAIL PROJECT - UPDATE ON
GOVERNANCE AND DRAFT TERMS OF REFERENCE
Purpose

This briefing seeks your approval of a draft Terms of Reference for the governance
arrangements for the City Centre to Māngere (CC2M) Light Rail project; and the composition
and membership of the Establishment Unit Board, including representatives that have been
put forward by Auckland Council.

Key points

The governance arrangements for the CC2M Light Rail project are now largely in
place. These are consistent with what was outlined in the Cabinet paper “Progressing
the City Centre to Māngere Project through a public service delivery approach” [CBC21-MIN-0036].

•

There has been one addition to the membership of the Establishment Unit Board, an
Auckland Council Councillor.

•

Following your invitation to do so, Auckland Council has identified their Establishment
Unit Board members – Chair of the Planning Committee, Councillor Darby and
Deputy Chair of the Albert-Eden Local Board, Margi Watson. We propose that these
appointments be confirmed through an Appointments and Honours Committee paper.
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•

•

The Establishment Unit Board has had its first meeting. The first Project Sponsors
meeting will be held on 14 June 2021.

•

Your approval is sought to the draft Terms of Reference for the governance
arrangements for the CC2M Light Rail project (Annex A). These have been
developed following extensive consultation. They provide clarity on the roles and
responsibilities of the Project Sponsors and the Establishment Unit Board. They
emphasise the rationale for and cater to the inclusive governance arrangements for
the project.
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CITY CENTRE TO MĀNGERE LIGHT RAIL PROJECT - UPDATE ON
GOVERNANCE AND DRAFT TERMS OF REFERENCE
The CC2M Light Rail Project’s governance structure is now largely in place
The recent Cabinet paper “Progressing the City Centre to Māngere Project through a
public service delivery approach” [CBC-21-MIN-0036] established a governance
structure to oversee the next phase of the project.

2

This structure aims to provide a streamlined and highly inclusive approach to decision
making. It involves representation of key stakeholders and agencies with an interest
in the project, recognising the need to build a robust business case and social license
for this complex project that will have very long-term city shaping impacts for our
largest city.

3

In particular, the structure involves:
•

•
4
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Project Sponsors: The Minister of Finance/Infrastructure, the Minister of
Transport, the Mayor and Deputy Mayor of Auckland. The Minister of Housing is
to be consulted on significant decisions.
An Establishment Unit Board that oversees the work of the Establishment
Unit.

The composition of the Establishment Unit Board is as follows:
•
•

•
•

Agencies: the Chief Executives of the Ministry of Transport (Peter Mersi);
Auckland Council (Jim Stabback); Auckland Transport (Shane Ellison); Waka
Kotahi (Nicole Rosie); and Deputy Chief Executive of Kāinga Ora (Katja Lietz).
Elected members: Chair Auckland Planning Committee (Councillor Chris
Darby) and Deputy Chair Albert-Eden Local Board (Margi Watson)
Treaty Partner: discussions are ongoing

Observers: the Treasury (Leilani Frew, Deputy Secretary, Financial and
Commercial) and the New Zealand Infrastructure Commission Te Waihanga
(Dan Cameron, Principal Adviser).
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•

Independent Chair: Leigh Auton has been appointed to this role by the
Ministers of Finance and Transport [CAB-21-MIN-0132]

5

Cabinet authorised the Ministers of Finance and Transport, in consultation with the
Minister of Housing, to finalise the governance structure. This provides scope for
Ministers to make some adjustments to the governance structure where required.

6

The composition of the Establishment Unit Board is as outlined in the Cabinet paper.
However, since the Cabinet paper was considered, Ministers identified a need to
include an additional member, namely an Auckland Council Councillor, to further
ensure that there is an appropriate opportunity for elected representatives to
contribute their perspectives. An invitation was issued to Council to run a process to
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select a representative, with the Chair of the Planning Committee subsequently
identified by the Council.
A similar process was run with the local boards, and the then Chair (now Deputy
Chair) of the Albert-Eden Local Board was selected.

8

Letters are being sent to all the members listed above, confirming that they are invited
to join the Establishment Unit Board. The letters to Councillor Darby and Deputy
Chair Watson note that confirmation of their appointment is subject to an
Appointments and Honours (APH) process.

9

We are currently drafting an APH paper for your consideration. As the composition of
the governance structure and membership is consistent with Cabinet’s expectations
(with the addition of the Auckland Council Councillor), we are proposing that the APH
paper outlines that decisions on appointments have been delegated to yourselves
and the paper is informing APH of the final decisions made. The majority of
Establishment Unit Board representatives were signalled in the relevant Cabinet
paper, we expect you may want to only draw APH’s attention to the specific Auckland
Council and Treaty Partner representatives.

10

We understand that the selection of a Treaty partner representative to the
Establishment Unit Board is imminent. Accordingly, we suggest that the APH paper is
submitted once this has happened, formalising the full membership of the
Establishment Unit Board.

11

Given the retrospective nature of the APH paper and its objective of providing closure
to the process, we would appreciate your guidance on Caucus and Ministerial
consultation processes. Would you like to seek support from your colleagues that the
full Caucus and Ministerial consultation process for the paper are not required? This
may be a reasonable way forward, recognising that the membership of the
Establishment Unit Board was largely confirmed in the Cabinet paper.
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7

Regular meetings are being set up

Sponsors will meet at least four times between June and November, with the first
Sponsors meeting scheduled for 14 June 2021. The Establishment Unit will work with
you to ensure the agendas for these meet your requirements.

13

In addition, the Minister of Transport is meeting fortnightly with the Independent Chair,
Mr Auton, and the Mobilisation Lead, Tommy Parker. Mr Parker is currently the
Australasia Consulting Partner at Arup, and is a Board member of Auckland
Transport. He was previously a General Manager at Waka Kotahi.
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To ensure project momentum, the Establishment Unit Board has met once, and
will meet monthly
14

The Establishment Unit Board had its first meeting on Friday 14 May. This meeting
was an opportunity for members to hear more about the project and their roles,
provided background to the project and set out an indicative work programme for the
next six months.
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15

The Establishment Unit Board also had the opportunity to consider the draft Terms of
Reference and to raise any questions. There was a rich discussion on the Terms of
Reference, however, no significant changes were required. Accordingly, we now
consider that the Terms of Reference are ready for your consideration and approval.

The draft Terms of Reference have been developed to provide clarity on roles
and responsibilities, and to reflect the inclusive and consensus-based
approach you are seeking
The draft Terms of Reference have been through an extensive process of
consultation with the chair, partner agencies and Auckland local government
agencies. This process was necessary, recognising that the Establishment Unit
Board’s composition of agency, stakeholders and elected member representatives
means that an off-the-shelf approach may not have been fit-for-purpose in this case.

17

The Terms of Reference are designed to be read in conjunction with CBC-21-MIN0036, which provides direction on key matters for Ministerial approval or decision
making and Project Sponsor approval.
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16

The Terms of Reference include the following features
18

A principles based approach to working: The Terms of Reference include a strong
focus on frequent and transparent communications across all layers of governance,
so that the work of the Establishment Unit is guided by Project Sponsors and the
Establishment Unit Board, and that there are no surprises at all levels. In addition, all
members should participate in a way that supports consensus where possible. This
means bringing in their unique insights and experiences and working constructively to
achieve the project’s deliverables.

19

The principles of the Treaty of Waitangi are recognised, including the need to build
and maintain collaborative and meaningful relationships with Māori, and that the
mana whenua representative will be provided with the necessary support for them to
properly fulfil their role.

20

Clarity on the role of Project Sponsors. These roles include:

M

20.1 Setting the strategic direction of the Establishment Unit Board, including the
scope of the business case outputs and key decision criteria; and stakeholder
and mana whenua and mataawaka engagement plans;

TE

20.2 An expectation that Project Sponsors will be regularly informed of progress, and
provide direction as required;

20.3 Maintaining political cooperation between central government and Auckland
Council; and
20.4 With the benefit of advice from the Establishment Unit Board chair, enable
Ministers to take a paper to Cabinet that sets out the forward direction of the
project. Accordingly, Cabinet is the ultimate decision-maker. Having the Mayor
and Deputy Mayor of Auckland as Project Sponsors allows Cabinet to be fully
informed of Auckland Council’s views.
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21

Clarity on the role of the Establishment Unit Board, and sets out expectations
for how it will operate, including:
21.1 Oversee the development of a business case for the CC2M project, in
accordance with the Treasury’s Better Business Case framework, and
undertaking a full options analysis;
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21.2 Provide advice on the options to take the CC2M project forward, including route
and mode. This reflects feedback from the Minister of Transport that it is
appropriate for the Establishment Unit Board to give advice on the choices and
trade offs, rather than attempting to arrive at a recommendation. This
recognises that the key choices are ultimately ones for Ministers and Auckland
local government;

21.3 Ensure that the Establishment Unit undertakes high-quality mana whenua and
mataawaaka, stakeholder and community engagement. The terms of reference
note that the Establishment Unit Board may provide direction to the
Establishment Unit on approaches to engaging and may facilitate access to
stakeholder groups as appropriate. This may be a particular strength of the local
board and mana whenua members; and
21.4 Provide advice on funding and financing arrangements for the project, on the
form and functions of the delivery entity, and on the pathway for taking the
project forward.
22

The Chair plays a key role in managing the relationship with Project Sponsors
and establishing a consensus-based approach to Establishment Unit Board
deliberations:
22.1 The Terms of Reference propose that the Chair be responsible for appointing
and managing the Establishment Unit’s Project Director. The intent of this is to
provide for a clear line of accountability between the Project Director and the
Chair, to recognise that the wider Establishment Unit Board should focus on
governance, not management. It is also designed to allow the appointment of
this key role to take place in as timely a way as possible. The Chair would
involve the Board in the appointment process so that members have an
opportunity to contribute to decision-making.
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22.2 The Chair will be responsible for the advice to Project Sponsors and will take a
consensus approach to providing his advice. Recognising that there may be
differences of view, the Chair will represent material differences of view in the
advice provided to Project Sponsors.

22.3 The Chair and the Project Director will have the ability to engage with Ministers
and the media. Consistent with a ‘no surprises’ approach, Project Sponsors
would be advised before engaging with the media.

23

Other points:
23.1 The Treasury and Te Waihanga will act as observers to the Establishment Unit
Board. In this role they have a key role in providing independent advice to the
Minister of Finance and Infrastructure. They will, however, contribute to the
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Establishment Unit Board’s overall effectiveness by, for example, providing
expert advice to assist the Establishment Unit Board.
23.2 The Terms of Reference provide clarity that membership of the Establishment
Unit Board is not a proxy for engagement with communities and organisations
represented on the Establishment Unit Board. The Establishment Unit will need
to directly engage with those organisations and their Boards on matters relevant
to those agencies’ roles and interests.
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23.3 The Terms of Reference notes the importance of Establishment Unit Board
members to acknowledge and manage any conflicts of interest. Conflicts of
interest will need to be carefully managed, with Establishment Unit Board
members being asked to declare their interests to the Ministry of Transport as
part of the appointments process, as well as to the Establishment Unit.

Risks and impacts

The following risks have been identified, alongside their impacts and mitigations.
Risk

Impact

Mitigation

It may be difficult to get clear
direction from such an
inclusive board

Medium

The Terms of Reference require
everyone working on this project to do
so in the spirit of collaboration and
work towards consensus. While
acknowledging material differences of
view, the Chair holds the responsibility
of providing advice to the Project
Sponsors

Members of the
Establishment Unit Board do
not have the right mandate
to fully participate in
decision-making

Medium

Ability to make timely and
consensus decisions given
that the Establishment Unit
Board has a diverse
membership and meets only
monthly

Medium

The large number of those in
the governance structure
increases the risk of

Low

Given the complex
nature of this
project and the
multiple interests
and priorities

If members do not
feel mandated, the
process would
slow down while
they sought
direction
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24

The Terms of Reference require Chief
Executive representatives to hold
necessary delegations to participate

The Terms of Reference note that
representation on the Establishment
Unit Board is not a proxy for engaging
with member organisations. Such
engagement will support members in
their participation on the Establishment
Unit Board
Additional meetings can be scheduled
as necessary
There may be challenges in reaching
consensus. The Terms of Reference
signal that material differences of view
should be reported to Project
Sponsors
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only the Chair and Project Director can
speak to the media about the project
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confidentiality being
compromised

There are extensive stakeholder and
mana whenua engagement plans
under development. These aim to
ensure a high level of transparency
and to build social license. These
plans should provide all members with
assurance that high quality outreach
and engagement will take place
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The Establishment Unit Board has
endorsed the application of the public
sector code of conduct for Crown
entity board members, which requires
the proper use of information
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Establishment Unit Board papers are
shared via an authorised link and
members are requested not to share
the papers more broadly
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Annex 1
CITY CENTRE TO MĀNGERE LIGHT RAIL PROJECT
TERMS OF REFERENCE FOR THE GOVERNANCE ARRANGEMENTS

R

T

Background and Cabinet decisions

Auckland’s population is set to grow by 730,000 to 2.4 million over the next 30 years,
with much of this growth concentrated along the Auckland City Centre to Māngere
corridor. Auckland’s future growth must be enabled and supported by a transport
system that improves access, reduces overall journey times, and supports a shift to
sustainable and active travel. Rapid transit is an enabler of higher density and better
quality urban development, leading to stronger communities, greater vitality, and
attractive compact urban form.

2

The Auckland City Centre to Māngere (CC2M) light rail project has been prioritised
through the Auckland Transport Alignment Project, as the first spine of a wider rapid
transit network for Auckland. Cabinet has endorsed this prioritisation. To support
progress of this project of both national and regional significance, Cabinet has agreed
to set up an Establishment Unit, guided by an inclusive governance structure that will
help build consensus and social licence for the project. There will be representatives of
central and local government and mana whenua, led by an independent chairperson.

3

Cabinet is looking to put in place a new process for the CC2M project so that they can:
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make decisions with confidence on the appropriate form of light rail, and its
route along the CC2M Corridor. This requires properly testing the options
with an open mind and taking an evidence-based approach;

3.2

involve the communities of Auckland in the process – recognising the longterm impacts this project will have in shaping the city over 50 plus years, as
well as shaping the network of rapid transit across the city. This means
working with local politicians, agencies, and with communities;

3.3

recognising the roles of Treaty partners, build a strong Crown – Māori
partnership that embeds practices which empower Māori.

M

3.1

The purpose of these terms of reference is to set out the roles, responsibilities and
authority of those within the governance structure that have been tasked with
delivering the business case for CC2M, including to clarify the relationships and set
out the engagement required given the inclusive nature of the Establishment Unit
Board.

5

The Cabinet Business Committee minute which provides the direction for this project is
at annex A. These terms of reference have been written to be consistent with and read
alongside the minute.

TE

4
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Role of Project Sponsors
The Cabinet Business Committee, having been authorised by Cabinet to have power
to act, has agreed that the Ministers of Transport and Finance (the Ministers) be
Project Sponsors for the Establishment Unit, alongside representation from Auckland
local government [CBC-21-MIN-0036 at 4].

7

Reflecting the importance of this project both nationally and to the communities of
Auckland, the Ministers have invited the Mayor and Deputy Mayor of Auckland (Project
Sponsors) to work closely with the Ministers as joint sponsors of the project. The
Mayor and Deputy Mayor of Auckland have accepted this role.

8

The role of the project sponsors is to:
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6

8.1

set the strategic direction of the Establishment Unit Board, including
addressing in consultation with the Minister of Housing those matters
delegated to the Ministers of Finance and Transport by Cabinet matters [CBC21-MIN-0036 at 7 and 8] being:

(a)

the scope of the business case outputs, including what key decision
criteria will be included, such as mode, alignment, and funding and
financing options;

(b)

a stakeholder management plan and, mana whenua and mataawaka
engagement plan, and specifically the scope and intent of mana whenua
and mataawaka, stakeholder and community engagement;

so that the Establishment Unit Board has appropriate guidance on the project
sponsors’ objectives and interests sufficient to allow the Establishment Unit to
undertake its work;
be regularly informed of progress with the Establishment Unit Board’s work,
and provide direction on key strategic, policy or systems matters as required;

8.3

maintain political cooperation between central government and Auckland
Council with regards to the project; and

8.4

with the benefit of the advice from the Establishment Unit Board Chairperson,
enable the Ministers to take back to Cabinet proposed decisions to inform the
next stage.

M

8.2

TE

Establishment Unit Board
Purpose
9

Through the Chairperson, the Establishment Unit Board is responsible for reporting to
and seeking strategic guidance from the Project Sponsors. The role of the
Establishment Unit Board is to provide governance to the outputs of the Establishment
Unit. Specifically;
9.1

oversee the development of a business case for the CC2M project. This needs
to:
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align with the Treasury’s Better Business Case framework;

(ii)

include options analysis, giving regard to the full range of costs,
benefits and risks associated with different choices;

(iii)

include funding and financing options;

(iv)

take account of the CC2M project’s agreed outcomes, including
value for money;

(v)

take account of direction provided by the project sponsors on key
strategic choices relating to the scope of the CC2M project;

(vi)

ensure that sponsors are kept regularly informed of progress, and
have appropriate opportunities to provide guidance, particularly on
matters of policy, strategy or systems;

(vii)

through the Chairperson, provide advice on the options to take the
CC2M project forward including route and mode.

9.3

9.4

9.5

ensure that the Establishment Unit undertakes high quality mana whenua and
mataawaka, stakeholder and community engagement. This may include
providing direction to the Establishment Unit on approaches to engaging or
facilitating access to stakeholder groups as appropriate.
oversee the preparation of advice, on options for the form, powers and
governance arrangements of the delivery entity for the CC2M project, including,
but not limited to, using the existing City Rail Link Limited or a joint venture
arrangement between the Crown and Auckland local government.
oversee the preparation of advice on the pathway for taking the project forward,
including decision gateways, and supporting and informing, as required, any
parallel supporting policy work undertaken by policy and system agencies.
establish appropriate processes so that the Establishment Unit Board can be
satisfied that the work of the Establishment Unit has appropriate project
management practices in place and has been subject to appropriate project
assurance. This may, in particular, include the Establishment Unit Board
seeking external technical expertise to inform its processes and advice.

The Establishment Unit Board is responsible for:

M

10
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(i)

sound decision-making and working to the strategic direction set by the Project
Sponsors;

10.2

seeking direction from the Project Sponsors at any point without delay in the
project if significant challenges arise that would prevent the direction given by
Project Sponsors from being met. This is with respect to challenges arising
about project scope and strategic direction, the building of social licence,
meeting the timeframes set out in this terms of reference, and/or project spend.

10.3

ensuring that the Establishment Unit delivers on time, to scope, to a high
standard and with prudent management of the budget

TE

10.1
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Strategic direction
11

In overseeing the preparation of the business case, the Establishment Unit Board will
give effect to the following project outcomes and such other strategic directions that
the Sponsors Group might provide to the Establishment Unit Board:
11.1

the Outcomes Framework developed and agreed collaboratively by Auckland
Transport Alignment Project agencies and central government. The agreed
outcomes are:
access and integration - Improved access to opportunities through
enhancing Auckland’s Rapid Transit Network and integration with the
current and future transport network;
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(i)

(ii)

environment - Optimised environmental quality and embedded
sustainable practice;

(iii)

experience - A high quality service that is attractive to users and highly
patronised;

(iv)

urban and community - Enabling of quality integrated urban
communities, especially around Māngere, Onehunga and Mt Roskill;

11.2 value for money.

Role of the Chairperson

In addition to guiding the Establishment Unit Board to achieve its responsibilities, the
Chairperson is responsible for:
12.1

appointing and performance management of the Project Director of the
Establishment Unit;

12.2

alongside the Project Director, representing the views and interests of the
Establishment Unit Board to Government Ministers and to the media. Where
appropriate, the Chairperson will advise the Project Director and the Project
Sponsors in advance of engaging with the media;

12.3

determining meeting protocols and practices such as: meeting frequency,
quorum, attendance requirements, management of conflicts of interest, and
approach to managing resignations and board vacancies;

M

12

providing advice to the Project Sponsors on behalf of the Establishment Unit
Board. While the Chairperson will hold the responsibility of providing advice, the
purpose of inclusive membership on the Establishment Unit Board is to seek
broad consensus. The Chairperson will work closely with Establishment Unit
Board members to seek strong support for the Chairperson’s advice wherever
possible.

12.5

if there is a material difference of view between Establishment Unit Board
members, the Chairperson will ensure that view is described in their report to
the Project Sponsors.

TE

12.4
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Composition
The independent Chairperson of the Establishment Unit Board has been appointed by
the Ministers.

14

The remaining eight members of the Establishment Unit Board have been appointed
by the Ministers and comprise a single representative from the following: Auckland
Council councillors, Auckland Council local boards, the Auckland Council organisation,
Auckland Transport, Kāinga Ora, mana whenua, Ministry of Transport and Waka
Kotahi. In the instance of officials, the expectation is representatives should be at the
Chief Executive level.

15

The Establishment Unit Board acknowledges that Te Waihanga and The Treasury will
act as observers. The observers have a right to attend the Establishment Unit Board
meetings and to have access to information necessary for them to provide
independent visibility of progress and advice to their respective Ministers. These are
non-voting roles to ensure the observers’ roles as independent advisors to Ministers is
not compromised. The observers will provide their expert advice and make linkages
across the public sector to provide expertise or exemplars to assist the Establishment
Unit Board.

16

As appropriate, the Chairperson and Sponsors Group may review the membership
composition to ensure the required expertise is represented on the Establishment Unit
Board through the life of the CC2M project.

Authority
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13

17

Membership on the Establishment Unit Board is not a proxy for engagement with the
organisations and communities represented on the Establishment Unit Board.

18

Members of the Establishment Unit Board must act in good faith, honestly and without
bias to represent the views of their organisations and communities.

19

Representatives from Auckland Transport, Waka Kotahi and Kāinga Ora must hold
appropriate delegations on behalf of their organisation on matters to be considered by
the Establishment Unit Board.

Deliverable

The Chairperson shall provide the Project Sponsors with the business case (that
addresses the requirements in paragraphs 9.1) and the required advice on the delivery
entity and project pathway to enable Ministers to report to Cabinet in November.
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20

The Establishment Unit
21

The Establishment Unit must deliver on the expected outputs of the Establishment Unit
Board, seeking and taking direction from the Establishment Unit Board. The
Establishment Unit will be led by the Project Director.
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Guiding principles of working
Frequent, clear, and transparent lines of communication across the governance
arrangements are required. This may include Project Sponsors meeting with the
Establishment Unit Board at key intervals during the Establishment Unit Board’s work
programme, and the Establishment Unit providing interim presentations or reports to
the Project Sponsors if the Chairperson considers it helpful to do so.

23

It is expected that all members and their organisations will participate in a manner that
will best support consensus where possible. Members must perform their functions in
the spirit of the inclusive governance structure. Members will need to bring their unique
insights and perspectives into the work, and work constructively to achieve the CC2M
project’s deliverables.

24

The Project Sponsors expect there will be a high level of transparency and co–
operation on this project (in particular, between the Establishment Unit and the
organisations represented on the Establishment Unit Board, including Observers). This
is to support the twin objectives of building these organisations’ confidence in the work
of the Establishment Unit and enhancing their support for the final outputs of the
Establishment Unit. The Project Sponsors also expect to have high visibility of the
work of the Establishment Unit Board.

25

These guiding principles will be subject to whatever protocols the Chairperson may
require to ensure orderly sequencing and flow of information, and protection of
confidential/commercially sensitive information.
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22

Te Tiriti o Waitangi / Treaty of Waitangi

This project will recognise the principles of Te Tiriti o Waitangi/Treaty of
Waitangi. This includes:
26.1

supporting mana whenua and mataawaka in resourced decision-making
processes;

26.2

recognising and the protection of rights and interests, cultural values and
perspectives of mana whenua and mataawaka within Tāmaki Makaurau;

26.3

building and maintaining collaborative and meaningful relationships with Māori;

26.4

providing the opportunities for mana whenua and mataawaka to participate and
share in the project’s vision for Tāmaki Makaurau;

M

26

TE

26.5

providing the mana whenua representative member of the Establishment Unit
Board with the necessary support for them to properly fulfil their role.

Community Engagement
27

Reflecting the significance of this project to the communities of Auckland Tāmaki
Makaurau, a key element of the Establishment Unit’s work will be to build community
understanding of the project and its benefits, hear from the communities, reflect on
that feedback in the preparation of the business case, and, by doing this, seek to
develop a strong social licence for this significant project.
UNCLASSIFIED
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Policy engagement
As matters of the optimal approach for project delivery arise, it is likely that wider
policy issues will need to be considered, including the implications of potential choices
beyond the project. This includes the nature of possible legislative and regulatory
changes that may be needed to enable the delivery of the CC2M project, including the
permanent form of the project’s delivery entity, which the Cabinet Business Committee
has agreed will be led by the Ministry of Transport. The Project Sponsors expect that
both the Establishment Unit and relevant policy agencies will work collaboratively with
the Ministry of Transport to provide well-formed advice. It is important to acknowledge
that the Establishment Unit may need to hand over some matters that have wider
strategy or system implications to policy agencies.

29

Such matters will form a policy work programme that will be led by the Ministry of
Transport. The Ministry of Transport will work with other policy agencies as well as the
Establishment Unit Board in the development of any policy advice. It is expected that
both the Establishment Unit and relevant policy agencies will work collaboratively to
provide well-formed advice to the Project Sponsors
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Resourcing and support
30

The Establishment Unit Board’s work will be supported through the Establishment
Unit, a joint endeavour of Auckland Transport, Waka Kotahi, and the Auckland
regional and national key transport delivery agencies. The Chairperson, after
consultation with the Establishment Unit Board members, will appoint a project director
to oversee the Establishment Unit’s work. Waka Kotahi will house the Establishment
Unit. To ensure a highly collaborative approach to the work of the Establishment Unit,
it is expected that partner agencies will actively look to second staff into the
Establishment Unit or provide other equivalent resources, taking into account other
resourcing needs for each organisation.

31

Funding for the work of the Establishment Unit will be provided for through the
National Land Transport Fund (NLTF). The Waka Kotahi Board is responsible for the
NLTF and will retain oversight of this spend. In all other respects the Waka Kotahi
Board has the same responsibilities as other agencies in the project.

Conflicts of interest

Members of the Establishment Unit Board must avoid situations that might
compromise their integrity or otherwise lead to conflicts of interest, other than as
contemplated in clause 18 of these terms of reference. Proper observation of these
principles will protect the Establishment Unit Board and its members and will ensure
that it retains public confidence.
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33

If, in respect of a member of the Establishment Unit Board, a conflict of interest arises
during the CC2M project that is unable to be mitigated, that member may be removed
at the Ministers’ discretion.
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Confidentiality
Information from the project should generally be treated as confidential and only
shared beyond members of the governance structure when this is necessary to
support members in undertaking their role. Sharing of information should be done so
with respect to the integrity of the project. At the chairperson’s discretion, further
guidance on confidentiality can be provided.

35

CC2M project information must not be used for personal benefit or profit and must not
be replicated or stored on unsecure devices.
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